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ESTIMATE RUN 09/18/2017

ESTIMATE SUMMARY 09:56:16

CONTID: C20155         ESTIMATE NO: 0002 PROG 2005

PCN: 20155-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 S FORK TO M VISTA CHIPSEAL PERCENT TIME:

PROJECT NO: NHPP1602-145                  

US 160 S FORK TO M VISTA CHIP (PH II)

NAME OF ROAD:  

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,249,520.30 PARTICIPATING $ $ 207,951.66

AWARD PROJECT AMT: 1,192,574.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.33

WORK DAYS

WORK DAYS

93.74%

78,256.69

207,951.66

207,951.66

207,951.66

$

$

$

$

1,171,263.61

0.00

1,171,263.61

0.00

1,171,263.61

-17,888.62

0.00

1,153,374.99

0.00

AMOUNT DUE 1,153,374.99 207,951.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 207,951.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

31.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/10/2017

07/10/2017

09/18/2017

01/12/2017

01/20/2017

02/08/2017

07/10/2017
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PCN: 20155-BID    ESTIMATE RUN 09/18/2017

PROJECT: NHPP1602-145                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 90.000

0.000

202-00200  
 

3,465.0090.000

0.00

90.000

SY  

38.50000

0010 Removal of Curb and Gutter 200.000

0.000

202-00203  
 

2,700.00200.000

0.00

200.000

LF  

13.50000

0015 Removal of Concrete Curb Ramp 14.000

0.000

202-00206  
 

539.0014.000

0.00

14.000

SY  

38.50000

0020 Removal of Asphalt Mat 48.000

0.000

202-00220  
 

3,576.0048.000

0.00

48.000

SY  

74.50000

0025 Removal of Pavement Marking 3,831.000

0.000

202-00250  
 

10,535.253,831.000

0.00

3,831.000

SF  

2.75000

0030 Unclassified Excavation (Complete In Place) 19.000

0.000

203-00010  
 

574.7519.000

0.00

19.000

CY  

30.25000

0035 Sweeping (With Pickup Broom) 0.000

8.000

203-01622  
 

1,840.008.000

1,840.00

8.000

HOUR

230.00000

0040 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.50000

0045 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.75000

0050 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.75000

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

950.001.000

0.00

1.000

EACH

950.00000
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PCN: 20155-BID    ESTIMATE RUN 09/18/2017

PROJECT: NHPP1602-145                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

55.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

135.00000

0070 Reset Ground Sign 0.000

13.000

210-00810  
 

3,399.5013.000

3,399.50

13.000

EACH

261.50000

0075 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,000.00000

0080 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,000.00000

0085 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,000.00000

0090 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

3.00000

0095 Aggregate Base Course (Class 6) 75.000

0.000

304-06000  
 

3,450.0075.000

0.00

75.000

TON 

46.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 35.130

2.770

403-00720  
 

13,265.0037.900

969.50

37.900

TON 

350.00000

0105 Cover Coat Material (Type I) 34,454.000

0.000

409-01015  
 

32,731.3034,454.000

0.00

34,454.000

SY  

0.95000

0110 Cover Coat Material (Type II) 386,957.000

0.000

409-02015  
 

348,261.30386,957.000

0.00

386,957.000

SY  

0.90000
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PCN: 20155-BID    ESTIMATE RUN 09/18/2017

PROJECT: NHPP1602-145                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Emulsified Asphalt (CRS-2P) 183,374.000

0.000

411-10216  
 

284,229.70183,374.000

0.00

183,374.000

GAL 

1.55000

0120 Emulsified Asphalt (Slow-Setting) 7,348.000

14,492.000

411-10255  
 

25,116.0021,840.000

16,665.80

21,840.000

GAL 

1.15000

0125 Fence (Plastic) 461.000

0.000

607-11525  
 

1,728.75461.000

0.00

461.000

LF  

3.75000

0130 Concrete Sidewalk 133.000

0.000

608-00000  
 

8,645.00133.000

0.00

133.000

SY  

65.00000

0135 Concrete Curb Ramp 98.000

0.000

608-00010  
 

14,553.0098.000

0.00

98.000

SY  

148.50000

0140 Curb and Gutter Type 2 (Section II-B) 427.000

0.000

609-21020  
 

12,810.00427.000

0.00

427.000

LF  

30.00000

0145 Mobilization 0.814

0.000

626-00000  
 

106,227.000.814

0.00

1.000

L S 

130,500.00000

0150 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000

0155 Pavement Marking Paint 796.000

970.000

627-00001  
 

70,640.001,766.000

38,800.00

1,766.000

GAL 

40.00000

0160 Modified Epoxy Pavement Marking 0.000

895.000

627-00008  
 

73,613.75895.000

73,613.75

895.000

GAL 

82.25000

0165 Raised Flexible Pavement Marker (Temporary) 4,750.000

0.000

627-00032  
 

5,225.004,750.000

0.00

4,750.000

EACH

1.10000
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PCN: 20155-BID    ESTIMATE RUN 09/18/2017

PROJECT: NHPP1602-145                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

2,231.000

627-30405  
 

53,544.002,231.000

53,544.00

2,231.000

SF  

24.00000

0175 Flagging 1,137.500

185.000

630-00000  
 

27,772.501,322.500

3,885.00

1,322.500

HOUR

21.00000

0180 Pilot Car Operation 93.500

17.000

630-00001  
 

4,972.50110.500

765.00

110.500

HOUR

45.00000

0185 Traffic Control Inspection 13.000

2.000

630-00007  
 

1,980.0015.000

264.00

15.000

DAY 

132.00000

0190 Traffic Control Management 24.000

5.000

630-00012  
 

23,113.0029.000

3,985.00

29.000

DAY 

797.00000

0195 Construction Traffic Sign (Panel Size A) 57.600

5.400

630-80341  
 

3,276.0063.000

280.80

70.000

EACH

52.00000

0200 Construction Traffic Sign (Panel Size B) 22.500

0.000

630-80342  
 

1,170.0022.500

0.00

42.000

EACH

52.00000

0205 Portable Message Sign Panel 96.000

16.000

630-80359  
 

7,392.00112.000

1,056.00

112.000

DAY 

66.00000

0210 Drum Channelizing Device 18.000

0.000

630-80360  
 

270.0018.000

0.00

20.000

EACH

15.00000

0215 Traffic Cone 45.000

0.000

630-80380  
 

315.0045.000

0.00

50.000

EACH

7.00000

0220 Mobile Pavement Marking Zone 0.900

0.000

630-80510  
 

4,500.000.900

0.00

1.000

L S 

5,000.00000
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PCN: 20155-BID    ESTIMATE RUN 09/18/2017

PROJECT: NHPP1602-145                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0230 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

200.000

F A 

1.00000

0235 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0241 Added Item (Dollar)/ Price Reduction - OJT Disincentive 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0245 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 Preform Thermoplastic Pvmt Mkg (XS) 0.000

1,884.000

627-30410  
 

20,724.001,884.000

20,724.00

1,884.000

SF  

11.00000

1207 Added Item (Dollar)/ Price Reduction 0.000

-11,566.800

900-00006  
 

-11,566.80-11,566.800

-11,566.80

0.000

DOL 

1.00000

1208 Added Item (Dollar)/ Price Reduction - Retro-reflective
out of specification

0.000

-273.890

900-00006  
 

-273.89-273.890

-273.89

0.000

DOL 

1.00000

CAT 1,169,263.61207,951.661,247,520.30CURRENT AMT0200 $ $ $
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PCN: 20155-BID    ESTIMATE RUN 09/18/2017

PROJECT: NHPP1602-145                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:56:16

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 1,171,263.61207,951.66$1,249,520.30$CURRENT AMTPROJECT TOTAL


